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ESTIMATE RUN 02/27/2003

ESTIMATE SUMMARY 09:34:33

CONTID: C13431R        ESTIMATE NO: 0012 FINL 1998

PCN: 13431R-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PUEBLO FMS/ITS CONSTRUCTION PERCENT TIME:

PROJECT NO: ITS M086-033                  

PUEBLO FMS/ITS CONSTRUCTION

NAME OF ROAD: I25 & US 50

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 02/27/2003 DATE TIME STARTED 08/20/2001

12150 E. 112TH AVE. DATE LET 06/14/2001 DATE WORK BEGAN

 DATE AWARDED 06/19/2001 DATE TIME STOPPED 10/21/2002

 DATE CONTRACT EXECUTED 07/06/2001 DATE ACCEPTED 10/21/2002

HENDERSON CO 80640     303-286-8000 DATE NOTICE TO PROCEED 08/20/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,092,919.68 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 976,416.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 4,071.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.30

CALENDAR DAYS

CALENDAR DAYS

99.38%

6,751.63

0.00

0.00

4,071.71

$

$

$

$

1,086,168.05

0.00

1,086,168.05

0.00

1,086,168.05

0.00

0.00

1,086,168.05

0.00

AMOUNT DUE 1,086,168.05 4,071.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,071.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

424.0 TIME ALLOW: 427

ORIG TIME ALLOW: 365



CONTID: C13431R        COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13431R-BID   ESTIMATE RUN 02/27/2003

PROJECT: ITS M086-033                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *POTHOLING 80.000

0.000

203-01597  
 

80.000

HOUR

245.76000 19,660.8080.000

0.00

0010 *SEEDING (NATIVE) DELETED FORM 105 0.000

0.000

212-00006  
 

0.000

HA  

4,138.18000 0.000.000

0.00

0015 *MULCHING (WEED FREE HAY) DELETED FORM 105 0.000

0.000

213-00002  
 

0.000

HA  

4,138.18000 0.000.000

0.00

0020 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) DELETED 
FORM 105

0.000

0.000

403-00721  
 

0.000

M2  

291.29000 0.000.000

0.00

0025 *DRILLED CAISSON (750 MM) 18.500

0.000

503-00030  
 

18.500

M   

343.81000 6,360.4918.500

0.00

0030 *DRILLED CAISSON (1050 MM) 29.600

0.000

503-00042  
 

29.600

M   

282.20000 8,353.1229.600

0.00

0035 *MANHOLE SPECIAL 9.000

0.000

604-39000  
 

9.000

EACH

2,599.37000 23,394.339.000

0.00

0040 *GUARDRAIL TYPE 7 (STYLE CA) CMO #4 0.000

0.000

606-00710  
 

0.000

M   

354.04000 0.000.000

0.00

0041 GDRAIL TY 3 (1905 MM) TYPE 3 GUARDRAIL 43.820

0.000

606-00301  
 

43.820

M   

111.55000 4,888.1243.820

0.00

0045 *END ANCHORAGE TYPE 3G CMO #4 0.000

0.000

606-01370  
 

0.000

EACH

2,910.27000 0.000.000

0.00

0046 END ANCHOR TY 3D TYPE 3D END ANCHORAGE 1.000

0.000

606-01340  
 

1.000

EACH

979.00000 979.001.000

0.00
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PCN: 13431R-BID   ESTIMATE RUN 02/27/2003

PROJECT: ITS M086-033                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000

0.000

606-02001  
 

1.000

EACH

3,555.27000 3,555.271.000

0.00

0055 *FENCE CHAIN LINK (SPECIAL) (1800 MM) 44.200

0.000

607-53173  
 

44.200

M   

207.69000 9,179.9044.200

0.00

0056 3.6 M GATE 12 FOOT GATE 1.000

0.000

607-60112  
 

1.000

EACH

642.00000 642.001.000

0.00

0060 CONCRETE SIDEWALK DELETED FORM 105 0.000

0.000

608-00000  
 

0.000

M2  

11.77000 0.000.000

0.00

0065 CONCRETE CURB RAMP DELETED FORM 105 0.000

0.000

608-00010  
 

0.000

M2  

176.00000 0.000.000

0.00

0066 *CONCRETE CLASS B (MISCELLANEOUS) ADDING CONC. RAMP 7.200

0.000

601-01025  
 

7.200

M3  

447.78000 3,224.027.200

0.00

0067 *PEDESTRIAN RAILING (STEEL) PEDESTRIAN RAILING (STEEL) 14.000

0.000

514-00200  
 

14.000

M   

118.43000 1,658.0214.000

0.00

0068 ADDED ITEM (LUMP SUM)/ LOST TIME DUE TO UNLOCATED CDOT
SPRINKLE SYSTEM, AND

1.000

0.000

900-00014  
 

1.000

L S 

1,506.56000 1,506.561.000

0.00

0070 *50 MM ELECTRICAL CONDUIT (JACKED) 111.000

0.000

613-00201  
 

111.000

M   

193.99000 21,532.89111.000

0.00

0072 *50 MM ELECTRICAL CONDUIT (JACKED) REPLACE LINE ITEM 
0071

1,340.000

0.000

613-00201  
 

1,340.000

M   

115.00000 154,100.001,340.000

0.00

0075 100 MM ELECTRICAL CONDUIT (MULTIDUCT) CMO #2 0.000

0.000

613-00404  
 

0.000

M   

163.31000 0.000.000

0.00
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PCN: 13431R-BID   ESTIMATE RUN 02/27/2003

PROJECT: ITS M086-033                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0080 50 MM ELECTRICAL CONDUIT (PLASTIC) CMO #2 0.000

0.000

613-01200  
 

0.000

M   

32.91000 0.000.000

0.00

0083 *50 MM ELECTRICAL CONDUIT (PLASTIC) REPLACE LINE ITEM 
0082

1,793.000

0.000

613-01200  
 

1,793.000

M   

42.64000 76,453.521,793.000

0.00

0085 *100 MM ELECTRICAL CONDUIT (PLASTIC) CMO #2 134.000

0.000

613-01400  
 

134.000

M   

36.09000 4,836.06134.000

0.00

0090 *PULL BOX (SPECIAL) 7.000

0.000

613-07000  
 

7.000

EACH

518.72000 3,631.047.000

0.00

0095 *SECONDARY SERVICE PEDESTAL 1.000

0.000

613-50150  
 

1.000

EACH

2,058.42000 2,058.421.000

0.00

0100 SIGN POST (SPECIAL) VMS POST 10.000

0.000

614-00040  
 

10.000

M   

1,504.75000 15,047.5010.000

0.00

0105 LED VARIABLE MESSAGE SIGN SYSTEM 1.000

0.000

614-10135  
 

1.000

EACH

109,411.73000 109,411.731.000

0.00

0110 TRAFFIC SIGNAL CONTROLLER CABINET 5.000

0.000

614-72855  
 

5.000

EACH

2,716.15000 13,580.755.000

0.00

0115 *TELEMETRY (MASTER) 1.000

0.000

614-86005  
 

1.000

L S 

33,348.11000 33,348.111.000

0.00

0120 *TRAFFIC MANAGEMENT SYSTEM BUILDING 1.000

0.000

614-87300  
 

1.000

EACH

171,529.21000 171,529.211.000

0.00

0122 MECHANICAL SYST FURNISHING & INSTALLING A GENERATOR, 
REWIRING TMS BUILDING

1.000

0.000

650-00000  
 

1.000

LS  

41,920.31000 41,920.311.000

0.00
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PCN: 13431R-BID   ESTIMATE RUN 02/27/2003

PROJECT: ITS M086-033                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 *TRAFFIC MANAGEMENT SYSTEM BUILDING EQUIPMENT 1.000

0.000

614-87310  
 

1.000

L S 

59,647.88000 59,647.881.000

0.00

0130 *CLOSED CIRCUIT TELEVISION (INSTALL ONLY) CMO #4 CMO 
#5

5.000

0.000

614-87321  
 

5.000

EACH

3,587.89000 17,939.455.000

0.00

0135 CLOSED CIRCUIT TELEVISION POLE 5.000

0.000

614-87325  
 

5.000

EACH

14,932.08000 74,660.405.000

0.00

0140 *FIBER OPTIC CABLE (SPECIAL) INSTALL ONLY 9,125.800

0.000

614-87401  
 

9,125.800

M   

10.51000 95,912.169,125.800

0.00

0145 *CONSTRUCTION SURVEYING (HOURLY) 63.500

0.000

625-00001  
 

63.500

HOUR

137.50000 8,731.2563.500

0.00

0150 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

39,380.62000 39,380.621.000

0.00

0155 *FLAGGING 254.500

0.000

630-00000  
 

254.500

HOUR

40.13000 10,213.08254.500

0.00

0160 *TRAFFIC CONTROL SUPERVISOR 62.750

0.000

630-00002  
 

62.750

DAY 

497.64000 31,226.9162.750

0.00

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.000

0.000

630-80342  
 

25.000

EACH

55.00000 1,375.0025.000

0.00

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000

0.000

630-80343  
 

14.000

EACH

55.00000 770.0014.000

0.00

0175 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000

0.000

630-80358  
 

2.000

EACH

578.82000 1,157.642.000

0.00
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PCN: 13431R-BID   ESTIMATE RUN 02/27/2003

PROJECT: ITS M086-033                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 CONCRETE BARRIER (TEMPORARY) DELETED FORM 105 0.000

0.000

630-80370  
 

0.000

M   

94.82000 0.000.000

0.00

0185 *TRAFFIC CONE 80.000

0.000

630-80380  
 

80.000

EACH

68.64000 5,491.2080.000

0.00

0190 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

6,751.640

F A 

1.00000 0.000.000

0.00

0195 F/A ON-THE-JOB TRAINEE DELETED FORM 105 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0200 F/A OJT PILOT DELETED FORM 105 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 F/A ESB PROGRAM DELETED FORM 105 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0210 F/A (TRAINING COURSE) 1,645.510

0.000

700-70035  
 

1,645.510

F A 

1.00000 1,645.511,645.510

0.00

0215 F/A OBTAIN POWER FROM 5,346.760

0.000

700-70074  
 

5,346.760

F A 

1.00000 5,346.765,346.760

0.00

0220 F/A EROSION CONTROL DELETED FORM 105 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,084,349.040.001,091,100.68CURRENT AMT0200 $ $ $

CAT NO0400 CE ITEMS 

0071 50 MM ELECTRICAL CONDUIT (JACKED) CMO #2 CMO #3 0.000

0.000

613-00201  
 

0.000

M   

115.00000 0.000.000

0.00
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PCN: 13431R-BID   ESTIMATE RUN 02/27/2003

PROJECT: ITS M086-033                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:33

CUMULATIVE
AMOUNT

CAT NO0400 CE ITEMS 

0082 50 MM ELECTRICAL CONDUIT (PLASTIC) CMO #2  CMO #3 0.000

0.000

613-01200  
 

0.000

M   

42.64000 0.000.000

0.00

0230 F/A PHONE SERVICE 1,819.000

0.000

700-70220  
 

1,819.000

F A 

1.00000 1,819.001,819.000

0.00

CAT 1,819.000.001,819.00CURRENT AMT0400 $ $ $

$ 1,086,168.040.00$1,092,919.68$CURRENT AMTPROJECT TOTAL


